Weekly Project Progress Report

Team Name: Quick Bite

Week Number: Weeks 1–2

Team Members:

1. Bahaa Eddin Said Al-Mallahi 120210277
2. Abdullah Mohammed AbuZaid 120211559
3. Abdullah Ali Al-Hindawi 120211863
4. Abdalkareem Rajab Abo Younis 120211877
5. Hazem Mohamed Oukal 120212771

Work completed this week

- Selected the project idea: Restaurant Ordering System
- Defined the project problem and objectives
- Identified target users (customers and admin)
- Prepared the Project Proposal document
- Analyzed system requirements
- Created initial user stories to describe system functionality

Features implemented

- Defined core system features:
  - Menu browsing
  - Online ordering
  - Order tracking

- Created initial user stories:
  - As a customer, I want to register and log in so that I can use the system
  - As a customer, I want to browse the menu so that I can see available food items
  - As a customer, I want to add items to the cart so that I can prepare my order
  - As a customer, I want to place an order so that I can request food online
  - As a customer, I want to track my order so that I can know its status
  - As an admin, I want to add menu items so that I can update the restaurant offerings
  - As an admin, I want to edit menu items so that I can keep information up to date
  - As an admin, I want to delete menu items so that I can remove unavailable food
  - As an admin, I want to view orders so that I can monitor customer requests
  - As an admin, I want to update order status so that customers can track their orders

Problems encountered

- Uncertainty about which features should be included or excluded
- Initial confusion about how to define the system scope clearly

Solutions applied

- Simplified the project by focusing on the core required features
- Clearly defined the roles of customer and admin
- Organized user stories to reflect system functionality

Plan for next week

- Finalize system requirements and complete the user stories
- Design the system architecture for frontend, backend, and database
- Define the main pages, components, and user flow for both customer and admin

Questions for instructor

- Is the current project scope sufficient for the course requirements?